

7. Časový a finanční harmonogram

Časový a finanční harmonogram prací - Rekonstrukce a rozšíření služeb chráněného bydlení, Brno, Štolcova

	ROK: MESIC: TÝDEN	2022												2023																																																																						
		červen					červenec					srpen					září					říjen					listopad					prosinec					leden					únor					březen					duben																																
		22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17																																			
Přípravné a bourací práce	472 839,53 Kč	236 419,77 Kč					236 419,77 Kč																																																																													
Zakládání	33 803,87 Kč																		33 803,87 Kč																																																																	
Svislé a kompletní konstrukce	493 497,44 Kč																		41 124,79 Kč					164 499,15 Kč					164 499,15 Kč																																																							
Vodorovné konstrukce	117 539,02 Kč																																			123 374,36 Kč																																																
Komunikace	30 000,00 Kč																																										30 000,00 Kč																																									
Úpravy povrchů vnitřní	323 830,57 Kč																														124 550,22 Kč					124 550,22 Kč					74 730,13 Kč																																											
Úpravy povrchů vnější	127 757,61 Kč																		51 103,04 Kč					76 654,57 Kč																																																												
Podlahy a podlahové konstrukce	224 440,32 Kč																														67 332,10 Kč										112 220,16 Kč					44 888,06 Kč																																						
Výplně otvorů	101 912,00 Kč																														25 478,00 Kč					76 434,00 Kč																																																
HZS - nezměřitelné stavební práce	72 480,00 Kč	6 589,09 Kč					6 589,09 Kč					6 589,09 Kč					6 589,09 Kč					6 589,09 Kč					6 589,09 Kč					6 589,09 Kč					6 589,09 Kč					6 589,09 Kč					6 589,09 Kč																																					
Lešení a stavební výtahy	52 134,85 Kč																		4 739,53 Kč					23 697,66 Kč					23 697,66 Kč																																																							
Dokončovací konstrukce na pozemních stavbách	121 962,50 Kč																																										60 981,25 Kč					60 981,25 Kč																																				
Bourání konstrukcí	3 352,16 Kč																														3 352,16 Kč																																																					
Staveništní přesun hmot	54 170,14 Kč	4 924,56 Kč					4 924,56 Kč					4 924,56 Kč					4 924,56 Kč					4 924,56 Kč					4 924,56 Kč					4 924,56 Kč					4 924,56 Kč					4 924,56 Kč																																										
Izolace proti vodě	16 943,13 Kč																																			12 707,35 Kč					4 235,78 Kč																																											
Povlakové krytíny	19 734,86 Kč																														19 734,86 Kč																																																					
Izolace tepelné	60 999,48 Kč																		12 199,90 Kč										36 599,69 Kč					12 199,90 Kč																																																		
Izolace akustické a protitřesové	7 269,70 Kč																																			5 815,76 Kč					1 453,94 Kč																																											
Zařizovací předměty	21 938,70 Kč																																										21 938,70 Kč																																									
Konstrukce tesařské	380 121,10 Kč						190 060,55 Kč					190 060,55 Kč																																																																								
Konstrukce klempířské	182 561,99 Kč																		68 460,75 Kč					45 640,50 Kč					68 460,75 Kč																																																							
Krytíny tvrdé	72 152,86 Kč																		36 076,43 Kč					36 076,43 Kč																																																												
Konstrukce truhlářské	240 386,90 Kč																																										150 241,81 Kč					90 145,09 Kč																																				
Konstrukce zámečnické	2 011 822,25 Kč																		167 651,85 Kč					502 955,56 Kč																	167 651,85 Kč					838 259,27 Kč					335 303,71 Kč																																	
Podlahy z dlaždic a obklady	65 218,62 Kč																																										65 218,62 Kč																																									
Podlahy teracové	63 051,41 Kč																																			31 525,71 Kč					31 525,71 Kč																																											
Podlahy vlysové a parketové	245 848,98 Kč																																															245 848,98 Kč																																				
Podlahy ze syntetických hmot	73 457,02 Kč																																										18 364,26 Kč					55 092,77 Kč																																				
Obklady keramické	145 654,80 Kč																														41 615,66 Kč					52 019,57 Kč					52 019,57 Kč																																											
Nátěry	27 255,27 Kč																																															22 712,73 Kč					4 542,55 Kč																															
Malby	99 819,82 Kč																																															28 519,95 Kč					71 299,87 Kč																															
Plynoinstalace	30 268,96 Kč																		30 268,96 Kč																																																																	
Zdravotechnika	763 889,880																		44 934,70 Kč					224 673,49 Kč																	269 608,19 Kč										89 869,40 Kč					134 804,10 Kč																												
Vytápění	521 112,48 Kč																														115 802,77 Kč					144 753,47 Kč					144 753,47 Kč					57 901,39 Kč										57 901,39 Kč																												
Elektroinstalace	1 403 290,05 Kč																														601 410,02 Kč					501 175,02 Kč																											200 470,01 Kč					100 235,00 Kč																
Vzduchotechnika	191 511,73 Kč																																			27 358,82 Kč					109 435,27 Kč																						54 717,64 Kč																					
VRN	290 000,00 Kč	26 363,64 Kč					26 363,64 Kč					26 363,64 Kč					26 363,64 Kč					26 363,64 Kč					26 363,64 Kč					26 363,64 Kč					26 363,64 Kč					26 363,64 Kč					26 363,64 Kč					26 363,64 Kč																																
CELKEM	9 164 030,00 Kč	274 297,05 Kč					588 960,49 Kč					912 997,17 Kč					861 849,63 Kč					1 282 966,70 Kč					861 192,81 Kč					555 200,55 Kč					549 883,36 Kč					1 393 786,58 Kč					1 411 158,29 Kč					471 737,38 Kč																																

PŘEDPOKLAD ZAHÁJENÍ 01.06.2022
PŘEDPOKLAD DOKONČENÍ 30.04.2022 (11 měsíců)